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SUBJECT:  September/October 2006 Progress Report on the Remedial Action at the Vasquez
Boulevard/Interstate 70 Superfund Site, Operable Unit 01

‘This monthly progress report was preparcd and submitted to the Colorado Department of Public
Health and the Environment as required in the Superfund State Contract for Remedial Action
Implementation. Vasquez Boulevard/Interstate 70, Operable Unit 01. The report describes the
work completed during the preceding month for each activity, a summary of expenditures, a
summary of change orders and claims, and a description of whether the project is on schedule
and within budget, and an estimate of variances expected at the project completion.

Activitics Completed During the Month

The following is a summary of the activities completed for each component of the remedy during
the month. A summary of the funds obligated and the expenses that have been paid during the
month for cach component of the remedy is found in the attached table. The project is expected

to be completed under the $26.0 million budget.

Soil Removal and Replacement

Propertics Completed in 1998 (Time Critical 18
Removal Action) R
Propcmes (,omplclc,d in 2000 (Time Critical 31

Removal Action) L

\ Propcrtlc,s Completed in 2003 (Non-Time Critical 133

| Removal Action) _ o o

_ Propu‘llcs Completed 1 m 2004 ) 3206
Propertics Completed b)/ E PA m 7005 1 135
Propertics Complctcd by {\§/_\R(,() in 2003 L0
Propertics Completed in2006 | 48

_Total Propertics Complctcd N 2
Cleanups Required (ROD E sllmalc) 853




The residential soil cleanup was completed in August 2006.

e Sampling of residential propertics was completed in August 2006. A total of 4315
propertics werc sampled. A total of 145 properties were not sampled since access was
not provided by the homeowner. .

e Lixterior lcad based paint abatement actions were completed in August 2006.

e A draft remedial action report for the residential soil cleanup is planned to be completed
in January, 2007. _

e Construction contract is to remain open through June 2007 to address any warranty

issues.

Community Health Program

e Ongoing canvassing of residents to provide in home health education.

e Planning for 2007 Community Health Program

e Thc community biomontoring portion of the Community Health Program has been
completed.

e A drafl remedial is planned for Scptember 2007.

Change Orders and Claims

None

Project Status

The remedial action at Operable Unit 01 of the Vasquez Blvd/Interstate 70 Superfund Site is
planncd to be completed on Scptember 30, 2006. The project is planned to be completed in
September 2007. The work is expected to be completed at a total cost under $16.0 million.

Variances Expected

Nonc



Vasquez Bouldevard/interstate 70 Superfund Site
Estimated Project Expenditures
For September/October, 2006

ltem Expenditures SSC
Funds This Previous Total Budget
Obligated Month

Residential Property Cleanup

Army Corps of Engineers |AG # DW-96-9539110-0 $13,327.224 $274,772  $10,255,304 $10,530,076

Community Relations Plan (Summit Tech Resources) $65,000 30 S62,806 $62,806

Subtotal - Residential Property Cleanup 7$13,392, 224 TUS2747727 810,318,410 §10,592,882| $27,500,000
Community Health Program

City of Denver (V97810501) $1,457 487 $0 $413,707 $413,707

CDPHE - Environmental Epidemiology (V97810101) $568,902 $18,083 $346,487 $364,570

Subtotal - Community Health Program | $2,026,389] 518,083 's760.194 $778,277] " $1,500,000
Soil Sampling

URS - START 2 Contract TDD 0305-0005A (1). $225,000 $0 $255,408 $255,408| $400,000

URS - START 3 Contract TDD 0508-0012 ......%25000( 0 $17624 $17624)

Subtotal - Soil Sampling $250,000 S0 $273,032 $273,032
Total Obligated/Expenditures/Budget $15,668,613 $292.855 511,351,336  $11,644,191] $23,400,000
Contingency $2,600,000
Total Budget $26,000,000

Notes:

1) $50,000 of the funds in this TDD were obligated prior to the beginning of thie RA. The expenditures shown only reflect only the
portion of the funds expended as part of the remedial action.




